
Activity Name Planned
Duration

ROENGG029 50.0w

Semnare contract 1.0w

Predare amplasament 1.0w

Ordin incepere lucrari 1.0w

Achizitie echipamente tehnice si functionale 27.0w

Lucrari de amenajare teren 1.0w

Lucrari de amenajare drumuri de acces 1.0w

Fundatii pompe din beton armat - terasamente 6.0w

Constructii beton 6.0w

Fundatii stalpi si montaj acoperis 4.0w

Constructii beton 2.0w

Trasee cabluri instrumentatie 2.0w

Trasee cabluri electrice 2.0w

Sistem de insotitori electrici 2.0w

Cabluri electrice si accesorii 2.0w

Priza de pamant 2.0w

Instalatii electrice de iluminat exterior tehnologic 2.0w

Montaj si legaturi conducte 6.0w

Automatizari cabluri de semnalizare si control 5.0w

Montaj pompe si teste 4.0w

Montaj filtre tip Basket 3.0w

Punere in functiune 2.0w

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

2022 2023

14-Jul-23 17:00, ROENGG029

01-Aug-22 08:00 05-Aug-22 17:00, 

08-Aug-22 08:00 12-Aug-22 17:00, 

15-Aug-22 08:00 19-Aug-22 17:00, 

22-Aug-22 08:00 24-Feb-23 17:00, 

22-Aug-22 08:00 26-Aug-22 17:00, 

22-Aug-22 08:00 26-Aug-22 17:00, 

29-Aug-22 08:00 07-Oct-22 17:00, 

29-Aug-22 08:00 07-Oct-22 17:00, 

10-Oct-22 08:00 04-Nov-22 17:00, 

10-Oct-22 08:00 21-Oct-22 17:00, 

24-Oct-22 08:00 04-Nov-22 17:00, 

24-Oct-22 08:00 04-Nov-22 17:00, 

07-Nov-22 08:00 18-Nov-22 17:00, 

07-Nov-22 08:00 18-Nov-22 17:00, 

07-Nov-22 08:00 18-Nov-22 17:00, 

21-Nov-22 08:00 02-Dec-22 17:00, 

27-Feb-23 08:00 07-Apr-23 17:00, 

10-Apr-23 08:00 12-May-23 17:00, 

15-May-23 08:00 09-Jun-23 17:00, 

12-Jun-23 08:00 30-Jun-23 17:00, 

03-Jul-23 08:00 14-Jul-23 17:00, 

 

INCLOCUIRE GRUP DE POMPARE TITEI - 

DEPOZIT SAT CHINEZ 

JUDETUL TIMIS 

Remaining Level of Effort

Actual Level of Effort

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary

26-May-22
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